Malcolm Pirnie, Inc.

17-17 Route 208 North, 2" Floor
N\;‘III_(C&L Fair Lawn, NJ 07410

T:201.797.7400 F:201.797.4399

Www.pirnie.com

September 9, 2010

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due September 10, 2010
Reporting Period: August 1 through August 31, 2010

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP
Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written
monthly progress report. Copies of the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if
you need additional information regarding this submission.

Very truly yours,
MALCOLM PIRNIE, INC.

i 7

Wyn V. Davies, CIH
Senior Associate

Cc: Cottman Avenue PRP Group
Steering and Technical Committees
Joseph Vitale, P.E.
Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809012



Project Name: Metal Bank NPL Site For the Month: August 2010

Project Location: Philadelphia, PA Report Number: 53 | Dated: September 9, 2010
. _____________________|

Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager

Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: August 1 through August 31, 2010

(a) Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous month:

Remedial action monitoring continued throughout the month of August. Activities included the

following:

Performance and completion of the repair to Building 7 epoxy coating of floor
Inspected Building 7 for epoxy condition post repairs

Performed the reseeding of the landfill cap areas on August 12 & 13, 2010
Installed the tiltmeters, on August 24" | in three locations along the sheet pile
wall for long term monitoring of verticality of each zone of sheeting

Performed the tie rod epoxy redpairs and sheet pile wall repair painting during
weeks of August 16" and 23"

Performed a post significant rain event inspection on August 24, 2010

Met with the well driller to assess the verticality of MW-5 on August 24"

Performed the herbicide treatment of invasive plants on August 27th

Maintained soil erosion & sedimentation control aspects

Provided access to the site for the US EPA to monitor the post-construction work
related to the approved Sevenson RAWP.

(b) Include a summary of all results of sampling and tests and all other data received or
generated by Settling Third-Party Defendants or their contractors or agents in the
previous month:

None

(c) Identify all work plans and other deliverables required by the Consent Decree
completed and submitted during the previous month:

e Cottman Ave PRP Group to EPA — EPA provided notice for the commencement of the
re-seeding of the landfill cap on August 12th (8/4/10)

e Cottman Ave PRP Group to EPA — The Group submitted the response to comments on
the conditional approval of the biota QAPP (8/6/10)

e Cottman Ave PRP Group to EPA — The Group submitted the revised Long Term
Monitoring Report and Final biota QAPP (8/6/10)

e Cottman Ave PRP Group to EPA — The Group submitted the data validation summary
report for the PCB data obtained during the TetraTech EC construction phase of the work
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Project Name: Metal Bank NPL Site For the Month: August 2010
Project Location: Philadelphia, PA Report Number: 53 | Dated: September 9, 2010

to complete Appendix K of the Engineer’s Certification Report submitted in May
(8/12/10)

e EPA to Cottman Ave PRP Group — EPA submitted a letter regarding the need for a
potential fish and eel study as part of the LTM and provided a report from the Region I11
Environmental Services Assistance Team regarding PCB Congener results for fish/eel
that were collected in August 2009. (8/19/10)

(d) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts:

The current month look-ahead schedule for O&M is attached.

The Utility Group will continue monitoring the post construction activities including:
e Inspect the new epoxy in Building 7 (floor)

Perform sheet pile wall monitoring

Perform the mechanical eradication of invasive plant species after herbicide treatment

Maintain the soil & erosion aspects

Monitor the LNAPL Trench Sumps for free product

Prepare for the second round of groundwater monitoring

Continue monitoring of site for HSE compliance

(e) Include information regarding percentage of completion, unresolved delays
encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
delays:

e All O&M commitments are on schedule

() Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA:

e [one
(9) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:
e The Group will coordinate with EPA on any community outreach endeavors on an as
needed basis through the post construction period.
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Metal Bank - Post Construction Schedule

ID |Task Name Duration Start Finish September Novemy
829 | 9/5 | 9/12 | 919 | 926 | 10/3 | 10/20 | 10/17 | 10/24 | 10/31 |

1 |Post Construction Inspections 111 days Wed 2/3/10 Wed 7/7/10

14 |Comments on LTM 14 days  Mon 5/10/10 Thu 5/27/10

15 |EPA/Cottman PRP Final Inspection 1 day Thu 4/29/10 Thu 4/29/10

16 |Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10

17 |EPA Comments on Groundwater QAPP 5days  Mon 5/17/10 Fri 5/21/10

18 |LTM Biota QAPP 93 days Wed 3/31/10 Fri 8/6/10

19 |Commencement of LTM 1132 days Mon 7/26/10 Tue 11/25/ 1/ S R EEEEEEEES————S——————————S————_—_—_—_——

20 Groundwater Monitoring 1114 days Mon 7/26/10 Thu 10/30/14 (]

39 Sheet Pile Wall Monitoring 1112 days Mon 8/23/10 Tue 11/25/14 (™

91 |Complete Action Items from Final Inspection 30 days Fri 4/30/10 Thu 6/10/10

92 |PRP and EPA Approval of Invasive Species Control Plar 14 days Wed 7/21/10 Mon 8/9/10

93 |Invasive Species Herbicide Treatment - Milnor St. 2days  Mon 8/23/10 Tue 8/24/10

94  |Invasive Species (Knot Weed) Treatment along 3days Wed 8/25/10 Fri 8/27/10

Delaware River Bank
95 Mecha(ljnically Eradicate Invasive Plants that have been 2days Wed 9/29/10 Thu 9/30/10
treate:
96 |Evaluation of Native Grass Germination lday Wed9/29/10 Wed 9/29/10
97 |Overseed Drilling of Native grasses (If necessary) 4 days  Mon 8/23/10 Thu 8/26/10

Project: Metal Bank Post Construction

Date: Wed 9/1/10
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